

Project Name: CloverApp

Department: SoCIT

Prepared By:

Document Owner(s)	Project/Organization Role
Ryan Lanuzo	Systems Analyst
Rodger Louis Arteta	Project Manager / Developer

Project Status Report Version Control

Version	Date	Author	Change Description	
1.0	06/21/2017	Rodger Arteta	CSPROJ Project Status Report # 1 created	
1.1	06/21/2017	Ryan Lanuzo	Vision and Scope Document draft created	
1.2	06/21/2017	Rodger Arteta/ Ryan Lanuzo	Project Plan draft created	
1.3	06/21/2017	Rodger Arteta/ Ryan Lanuzo	Requirements gathering Draft created	
1.4	06/21/2017	Rodger Arteta	Sample Login Created	
2.0	06/28/2017	Ryan Lanuzo / Rodger Arteta	Vision and Scope updated	
2.1	06/28/2017	Ryan Lanuzo / Rodger Arteta	Project Plan updated	
2.2	06/28/2017	Ryan Lanuzo / Rodger Arteta	Requirements gathering updated	
2.3	06/28/2017	Rodger Arteta	Application Login updated	
2.4	06/28/2017		Page Navigation updated	
3.0	07/08/2017	Ryan Lanuzo / Rodger Arteta	Vision and Scope updated	
3.1	07/08/2017	Ryan Lanuzo / Rodger Arteta	Project Plan updated	
3.2	07/08/2017	Ryan Lanuzo / Rodger Arteta	Requirements gathering updated	
3.3	07/05/2017	Rodger Arteta	Initial meeting with the client	
3.4	07/08/2017	Rodger Arteta	Application Login updated	
3.5	07/08/2017	Rodger Arteta	Page Navigation updated	
4.0	07/15/2017	Rodger Arteta/ Ryan Lanuzo	Second meeting with the client for clarifications with project issues	
i.0	07/14/2017	Rodger Arteta/ Ryan Lanuzo	Sequence Diagram Created	
1	07/14/2017	Rodger Arteta/ Ryan Lanuzo	ERD updated	
		Rodger Arteta/Ryan Lanuzo	Sequence Diagram	
		Rodger Arteta/Ryan Lanuzo	Context Diagram	

6.2	07/23/2017	Rodger Arteta/Ryan Lanuzo	Data Flow Diagram
6.3	07/23/2017	Rodger Arteta/Ryan Lanuzo	Functional Decomposition Diagram
6.4	07/23/2017	Rodger Arteta/Ryan Lanuzo	State Transition
6.5	07/25/2017	Rodger Arteta/Ryan Lanuzo	Activity Diagram

TABLE OF CONTENTS

- 1 PROJECT STATUS REPORT PURPOSE
- 2 PROJECT STATUS REPORT
 - 2.1 Project Status Report Details
 - 2.2 Project Status Report
- 3 PROJECT STATUS REPORT APPROVALS

1 PROJECT STATUS REPORT PURPOSE

This Project Status Report is the means for the CloverApp team to report the progress to the project stakeholders.

2 PROJECT STATUS REPORT

2.1 Project Status Report Details

- Updated changes for SRS
- Updated changes for UseCase
- Updated changes for DFD
- Uploaded Vision and Scope to Projects2
- Changed the Programming Language from React Native to Android JAVA
- Uploaded Sequence Diagram
- Uploaded State Transition Diagram
- Uploaded Activity Diagram
- Uploaded Functional Decomposition Diagram

2.2 Project Status Report Template

Project Name		
Prepared By:	Date:	Reporting Period:
Rodger Arteta	07/14/17	07/12/17 to 07/19/17

Project Overall Status:

Project is on Schedule

Project Summary:

The Application aims to develop a mobile Point of Sales System that handles sales and inventory which provide analytics for tracking.

Documentation

Milestone Deliverables performance reporting over last period

Milestone Deliverables	Due Date	% Completed	Del	liverable Status
Milestone 1				
 Draft Vision and Scope document 	06/28/17	100%	Finis	shed
Milestone 2			the same and the s	
Project Plan	06/28/17	100%	Finis	shed
Milestone 3				
Requirements gathering	07/03/17	100%	Finis	shed
Milestone 4 • Initial Meeting with the client	07/03/17	100%	Fin	ished
	07700777	And the second s		
Milestone 5 Second Meeting with the client	07/15/17	100%	Fi	
Milestone 6	07/15/17	100%	\ F	inished
Entity Relationship Diagram	07/15/17	10070		
Milestone 7		1000/		Finished
Use Case Diagram	07/15/17	100%		Fillianea
Milestone 8				
Sequence Diagram	07/23/17	100%		For Review
Milestone 9	07/23/17	100%		For Review
 Context Diagram 	01720717			
Milestone 10		1000/		For Review
Data Flow Diagram	07/23/17	100%		FOLKENEW
Milestone 11				
Functional Decomposition	07/23/17	100%		For Review
	01123/11			
Diagram	<u></u>			

Milestone 12			
State TransitionMilestone 13	07/23/17	100%	For Review
Activity Diagram	07/25/17	100%	For Review

Project Status Report

Development

Milestone Deliverables performance reporting for development

Milestone Deliverables	Due Date	% Completed	Deliverable Status	
Milestone 1				
 Application Login 	06/28/2017	100%	Finished	
Ailestone 2				
 Page Navigation 	07/03/2017	80%	Ongoing	
Milestone 3		I	Ongoing	
 App Drawer 	07/15/2017	80%	Origonia	
Ailestone 4	T = 105/0047	20%	Ongoing	
 Point of Sales System 	07/29/2017	2076		
Milestone 5	08/9/2017	20%	Ongoing	
Analytics Dashboard	08/3/2017			



- Project impact of milestone success or failure for project remainder Vision and Scope needs review with the project adviser for finalization of the client

- Requirements gathering is ongoing up for discussion with the client Initial meeting with the client increased the percentage of requirements gathering Sequence Diagram needs review with the project adviser

Project Recommendations

- The project will be completed on time and within the budget. It will be planned out
- The deliverables will be proofread and revised to fit the process of the company. Each

Objectives for Next Project Status Review

- Ensure ERD is for checking
- Ensure Sequence Diagram is for checking
- Finish Page Navigation

3 PROJECT STATUS REPORT APPROVALS

Prepared by

odger Louis F. Artela

Approved by

Project Advisor